| Timing | Week 1 | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| | 08 Sep 2025 | 09 Sep 2025 | 10 Sep 2025 | 11 Sep 2025 | 12 Sep 2025 | 13 Sep 2025 | 14 Sep 2025 | |
| | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday | Sunday | |
| | Day1 | Day2 | Day3 | Day4 | Day5 | | | |
| 10:30AM -11:00AM | Intro call on AI | | Progress Call | | Progress call | | | |
| 11:00AM-11:30AM | | AI Code Optimization | AI Boilerplate Generation Session | AI Debugging Challenge | AI Naming and Documentation | | | |

| | Week 2 | | | | | | 21 Sep 2025 | |
|---|---|---|---|---|---|---|---|---|
| | 15 Sep 2025 | 16 Sep 2025 | 17 Sep 2025 | 18 Sep 2025 | 19 Sep 2025 | 20 Sep 2025 | | |
| | Monday | Tuesday | Wednesday | Thursday | Friday | Sunday | Sunday | |
| | Day6 | Day7 | Day8 | Day9 | Day10 | | Day20 | |
| 10:30AM -11:00AM | Progress Call | | | Progress Call | | | Timings | Activity |
| 11:00AM-11:30AM | Activity:- Adding feature in HRMS using AI / mini project | | | | | | 09:00 AM - 10:00 AM | - Create team (9:15 AM) - Assigned the activity(9:30 AM) - Setup your system (Github and AI accounts) |
| | | | | | | | 10:00 AM - 1:30 PM | - Understand the requirement - Define the features and scope - UX design finalization - Project Building |
| | | | | | | | 01:30 PM - 2:30 PM | Lunch |
| | | | | | | | 02:30 PM - 5:30 PM | Project Building - Submission by 5:30 Sharp |
| | | | | | | | 5:30 PM-6:00PM | Tea and Snacks |
| | | | | | | | 06:00 PM - 7:30 PM | Project Demo and Code submission |
| | | | | | | | Next Day | Winner Announcement |